



EUROPEAN COMMISSION
RESEARCH DG HUMAN RESOURCES
AND MOBILITY

RTN Periodic Management Report

Project No.: 506842

Project Acronym: NANOQUANT

Project Full Name: Understanding Nano-Materials From the
Quantum Perspective

Marie Curie Actions

RTN Periodic Management Report

Period covered: from 01/04/2005 to 31/03/2006

Date of preparation: 12/05/2006

Period number: 2nd

Start date of project: 01/04/2004

Date of submission (SESAM):
12/05/2006 13:10:56 CET

Project coordinator name:
Prof. Hans Ågren

Duration: 36

Project coordinator organisation name:
KUNGLIGA TEKNISKA HOEGSKOLAN

Version: 1

Marie Curie Actions
RTN Periodic Management Report

GENERAL INFORMATION

Project No.:	506842
Project acronym:	NANOQUANT
Project full name:	Understanding Nano-Materials From the Quantum Perspective
Period number:	2nd
Period covered - start date:	01/04/2005
Period covered - end date:	31/03/2006
Project start date:	01/04/2004
Project duration [months]:	36
Project coordinator name:	Prof. Hans Ågren
Project coordinator organisation name:	KUNGLIGA TEKNISKA HOEGSKOLAN
Date of submission:	12/05/2006

COMMENTS ON CLAIMED COSTS

So far we have produced 192 man-months and which is 30 less than the projected 222 at year 2 in the work plan. This owes to late hiring during the first year. This has now been fully compensated and with the present hiring scheme we will well fulfil the contracted amount of 344 months, and even exceed this number by 20 months.

PROJECT DELIVERABLES UPDATE

PROJECT DELIVERABLES UPDATE - PER CONTRACTOR

Contractor: KUNGLIGA TEKNISKA HOEGSKOLAN

Early Stage Researchers (<4 years)			Experienced Researchers (4-10 years)		
Full-time Person Months	Indicative number of researchers	Stipend (%)	Full-time Person Months	Indicative number of researchers	Stipend (%)
28	3	100	0	0	0

Contractor: SYDDANSK UNIVERSITET

Early Stage Researchers (<4 years)			Experienced Researchers (4-10 years)		
Full-time Person Months	Indicative number of researchers	Stipend (%)	Full-time Person Months	Indicative number of researchers	Stipend (%)
9	2	0	0	0	0

Contractor: UNIVERSITETET I OSLO

Early Stage Researchers (<4 years)			Experienced Researchers (4-10 years)		
Full-time Person Months	Indicative number of researchers	Stipend (%)	Full-time Person Months	Indicative number of researchers	Stipend (%)
19	2	0	0	0	0

Contractor: UNIVERSITY OF HELSINKI

Early Stage Researchers (<4 years)			Experienced Researchers (4-10 years)		
Full-time Person Months	Indicative number of researchers	Stipend (%)	Full-time Person Months	Indicative number of researchers	Stipend (%)
12	1	0	0	0	0

Contractor: JOHANNES GUTENBERG UNIVERSITAET MAINZ

Early Stage Researchers (<4 years)			Experienced Researchers (4-10 years)		
Full-time Person Months	Indicative number of researchers	Stipend (%)	Full-time Person Months	Indicative number of researchers	Stipend (%)
6	1	0	0	0	0

Contractor: CONSIGLIO NAZIONALE DELLE RICERCHE

Early Stage Researchers (<4 years)			Experienced Researchers (4-10 years)		
Full-time Person Months	Indicative number of researchers	Stipend (%)	Full-time Person Months	Indicative number of researchers	Stipend (%)
3	1	0	10	1	100

Contractor: UNIVERSIDADE DE SANTIAGO DE COMPOSTELA

Early Stage Researchers (<4 years)			Experienced Researchers (4-10 years)		
Full-time Person Months	Indicative number of researchers	Stipend (%)	Full-time Person Months	Indicative number of researchers	Stipend (%)
3	1	100	0	0	0

Contractor: UNIVERSITY OF TARTU

Early Stage Researchers (<4 years)			Experienced Researchers (4-10 years)		
Full-time Person Months	Indicative number of researchers	Stipend (%)	Full-time Person Months	Indicative number of researchers	Stipend (%)
14	2	100	0	0	0

Contractor: INSTITUTE OF ORGANIC CHEMISTRY - POLISH ACADEMY OF SCIENCES

Early Stage Researchers (<4 years)			Experienced Researchers (4-10 years)		
Full-time Person Months	Indicative number of researchers	Stipend (%)	Full-time Person Months	Indicative number of researchers	Stipend (%)
0	0	0	11	1	0

Contractor: THE UNIVERSITY OF WARWICK

Early Stage Researchers (<4 years)			Experienced Researchers (4-10 years)		
Full-time Person Months	Indicative number of researchers	Stipend (%)	Full-time Person Months	Indicative number of researchers	Stipend (%)
9	3	0	0	0	0

PROJECT DELIVERABLES UPDATE - TOTAL FOR ALL CONTRACTORS

Early Stage Researchers (<4 years)		Experienced Researchers (4-10 years)	
Full-time Person Months	Indicative number of researchers	Full-time Person Months	Indicative number of researchers
103.0	16	21.0	2

FINANCIAL PLANNING FOR THE REMAINDER OF THE CONTRACT

FINANCIAL PLANNING FOR THE REMAINDER OF THE CONTRACT - PER YEAR

Year	Eligible expenses for the activities carried out by the researchers					Eligible expenses related to the activities of the host organisations				Maximum EC contribution [euro]
	Monthly Living Allowance [euro]	Transnational Mobility		Career Exploratory Allowance [euro]	Participation expenses of the eligible researchers [euro]	Research/training/transfer of knowledge [euro]	Management and Audit Certification [euro]	Overheads [euro]	Other types of eligible expenses [euro]	
		Travel Allowance [euro]	Mobility Allowance [euro]							
3rd	312784.51	10942.46	140835.82	12085.86	102312.22	167131.59	78503.14	84291.65	0	908887.25

FINANCIAL PLANNING FOR THE REMAINDER OF THE CONTRACT - TOTAL FOR ALL YEARS

Eligible expenses for the activities carried out by the researchers					Eligible expenses related to the activities of the host organisations				Maximum EC contribution [euro]
Monthly Living Allowance [euro]	Transnational Mobility		Career Exploratory Allowance [euro]	Participation expenses of the eligible researchers [euro]	Research/training/transfer of knowledge [euro]	Management and Audit Certification [euro]	Overheads [euro]	Other types of eligible expenses [euro]	
	Travel Allowance [euro]	Mobility Allowance [euro]							
312784.51	10942.46	140835.82	12085.86	102312.22	167131.59	78503.14	84291.65	0.0	908887.25

Attachments	
Name	
Date	
Signature	